
Meeting Notes
WMA C PA Status Meeting with Ecology

Date: Wednesday, August 28, 2013

Location: Ecology Offices, Room 3A and 3B

Purpose: Discussion of Scope and Schedule of the WMA C PA per HFFACO Appendix I
requirements and a tentative agenda for the Kickoff meeting planned for October 28 and 29,
2013

Attendees (in person): Marcel Bergeron (WRPS), Kristin Scott (WRPS), Susan Eberlein
(WRPS), Mike Connelly (Freestone), Vicky Freedman (PNNL), Jeff Lyon (ECY), Jeff Daniels
(Cavendish/DOE-ORP), Alaa Aly (CH-PRC), Chris Kemp (DOE-ORP), Doug Hildebrand (DOE-
RL), Michelle Hendrickson (ECY), Les Fort (WRPS), Joe Caggiano (ECY), Nancy Uziemblo
(ECY), Beth Rochette (ECY), Donna Morgans (INTERA), Sunil Mehta (CH-PRC), Chris Magan
(INTERA), Will Nichols (CH-PRC), Jim Hansen (DOE-RL), Alex Teimouri (DOE-EM-12), Dib
Goswami (ECY), Mike Barnes (ECY), Kirk Cantrell (PNNL), Jim Alzheimer (ECY), Jerry Yokel
(ECY), Alex Nazarali (CTUIR), Ron Koll (DOE-ORP), Brenda Jentzen (ECY)

Attendees (on phone): Don Lowman (NRC), Dirk Dunning (State of Oregon), Stan Sobczyk
(Nez Perce), Dave Bernhard (Nez Perce), Damon Delistraty (ECY), Roger Seitz (SRNL), Greg
Flach (SRNL), Joe Rustsik (Vanderbilt), Sharon Braswell (WRPS), Linda Suttora (DOE-EM)

The following topics were discussed (See attached slides used in the meeting);

* Marcel Bergeron presented a summary of the topics to be discussed (See attached
slides)

" Jeff Lyon asked if EPA will be participating in the PA process. Doug Hildebrand
indicated he is waiting feedback from Stacy Charbonneau (DOE-ORP) on that topic,

" Alaa Aly provided an overview of the scope of the WMA C PA needed to support closure
per HFFACO Appendix I Requirements (see content of slide 1 of the discussion slides).
The range of performance and risk assessment analyses include:

o A baseline risk assessment that will support the Remedial Investigation and
Feasibility Study (RI/FS) supporting a proposed plan and record of decision
(ROD) for remediation of existing and future ground water contamination within
groundwater operable units BP-5 and PO-1. This scope is being undertaken by
DOE-RL and is not specifically considered a part of the analysis requirements
identified for an SST WMA under Appendix 1. However, it is recognized the
proposed plan and ROD related to this analysis will have some bearing on the
specific decisions under RCRA and DOE-HQ on final closure of WMA C.

o A baseline risk assessment that will support the RCRA Field Investigation and
Corrective Measures Study (RFI/CMS) supporting an proposed plan and
permitted corrective actions under RCRA of existing vadose zone contamination
from past tank waste releases at WMA C. The process to reach decisions on the
radiological contamination is to be determined. This scope is being undertaken



by DOE-ORP and WRPS as part of meeting requirements defined in Appendix 1.
It was noted that the M-45-61 milestone, for the RFI & CMS on 12/31/14, will
precede the PA, and there may be a need to defer the CMS.

o A performance assessment of the impacts of hazardous chemicals in tank
residuals left in tanks and ancillary equipment/facilities to support permitted
closure activities under RCRA. This scope is being undertaken by DOE-ORP
and WRPS as part of meeting the analysis requirements defined in Appendix I

o A performance assessment of the impacts of radionuclides in tank residuals left
in tanks and ancillary equipment/facilities to support a WIR determination and a
Closure Authorization under DOE Order 435.1. This scope is being undertaken
by DOE-ORP and WRPS as part of meeting the analysis requirements defined in
Appendix I

* Joe Caggiano - commented on RI/FS BP-5 plan. How will C-farm RFI/CMS relate to
groundwater decisions? He was concerned about potential gaps

" Dib Goswami - He indicated he was not sure when BP-5 will be done. There could be
potential disconnects. Also work related to 200-DV-1 and how vadose zone
contaminants get into groundwater

" Alaa Aly - concur that other analyses will feed the overall puzzle and it is not clear how
that will happen

" Brenda Jentzen - expects everything to come together in a closure plan. Will need
remedies to ensure protection of groundwater, direct contact, ecological and all
environmental media. Marcel Bergeron - The WMA C PA effort may be ahead of the
BRA for BP-5 and will need to integrate those results as they become available.

* Alaa Aly - The PA effort will also need a CA
* Jeff Lyon - indicated that he does not agree with what was depicted in the diagram (see

slide one). Wants groundwater analysis in closure of WMA C and will need to get
groundwater info. Also indicated that implementation plan and permitted corrective
actions depicted under the RFI/CMS is a TPA document.

* Joe Caggiano - BP-5 is a different scale than C-farm for groundwater and that will need
some consideration

" Doug Hildebrand - RL is working specific BP-5 ECA's ahead of the RI/FS decisions.
Will be integrated with C-Farm. ECA involves an Engineering Evaluation and Cost
Analysis of Expedited Action under CERCLA

" Dirk Dunning - What is Baseline Risk Assessment? Challenged the use of the term
"baseline" as potentially confusing, as baseline does not refer to what was here before
contamination, but rather refers to the time now before cleanup actions are taken. This
needs to be very clearly called out.

* Marcel Bergeron - Assessment of risk associated with current conditions to identify need
for action

* Alaa Aly - This type of analysis needed under CERCLA
* Dirk Dunning - Need to make clear integration of tanks, soil, and groundwater. Waste in

soil doesn't isn't subject to change in status through a WIR determination, but how then
do you deal with the waste? Need to avoid taking actions (such as filling tanks with
grout before the wastes in the soil have been dealt with) that could preclude a future



action. Need to correct Figure 1-1 to show the interaction of all three branches and the
temporal problems of taking some actions prematurely before other actions are taken.

* Susan Eberlein presented the current schedule for completing all of the required scope
elements identified by Alaa in his presentation of the WMA C PA scope per HFFACO
Appendix I requirements (see content of slide 2 of the discussion slides)

" Jeff Lyon - When will we get a plan for the RFI/CMS?
" Susan Eberlein - A plan is being developed that will be shared soon.
* Marcel Bergeron and Alaa Aly jointly presented the tentative agenda proposed for the

October 28/29, 2013 kickoff meeting (see content of slide 3 of the discussion slides).
Schedule soon is just for Oct. 28 but facilities are reserved for Tuesday morning of the
Oct. 2 9 th if it is needed.

" Beth Rochette - asked if the baseline risk assessment will cover all depths from the
surface to groundwater and address the leaching pathway to groundwater? This is
necessary for a baseline risk assessment.

* Marcel Bergeron - BRA will cover full range of data we have (i.e. vadose
characterization and ground water monitoring data). There will be preliminary look at
groundwater impacts using available tools. The tools developed as part of the PA effort
will examined these impact in detail later.

" Marcel Bergeron - Previously we talked about the PA only focusing in the impacts of
tank residuals. However, we met last week with Ecology about looking at past leaks and
we are developing some concepts involving scoping analyses with a detailed model
based on STOMP to move forward to look at groundwater impacts from past tank leaks

" Joe Caggiano - Want to have some element of history matching to the analyses. Need
to make sure we don't have mismatches with what has been observed. Need to
simulate some cases that show past releases reaching groundwater.

* Dirk Dunning - Two other factors to consider: 1) alternative adsorption
processes/equations that (e.g. Freundlich Isotherm) and 2) alternative transport through
soil (e.g. observed preferential transport on layers, finger transport, fines boundaries,
vertical transport on facies, etc... all of which have been observed near this area). Need
to look at Andy Ward's work at B-BX-BY with sudden transitions between wells (i.e.
vertical transport; likely on a clastic dike wall).

" Dirk Dunning - asked about other meetings going on the week of Oct. 28.
* Linda Suttora - The Waste Corporate Board meeting may change plans; other activities

may also change. Everything that was schedules is up in the air at this point.
* Dirk Dunning - Sept. 20 is another important date. DOE apparently may announce stuff

coming out of their technical review panels for the Waste Treatment Plant.
* Alex Teimouri - Asked about transition from TC WM-EIS to PA effort vis-6-vis a

universally accepted model. Also suggested that the diagram as presented at the
meeting did not reflect the big picture approach using this PA process and related
activities as the building blocks to get rolled up eventually into a future CA, given the
disparate point of compliance with RCRA and CERCLA via the groundwater, etc.



* Alaa Aly - Have direction from EM on requirements for starting with the EIS model and
documenting changes. Will use EIS models as a starting point and only will make
necessary changes needed for the PA effort.

* Dirk Dunning - The scale of the closure model in EIS is on a different scale, and will not
adequately represent local behavior.

* Marcel Bergeron - The EIS did a local-scale of WMA C. We will be adapting that model
for use in the PA

* Dirk Dunning -Models developed were for direct vertical transport. No alternatives were
considered. The model was hyper-optimized. There are issues of scaling the models.
Scaling across discontinuities does not work.

" Alaa Aly - Don't necessarily agree with all of your comments and issues but we discuss
them as we develop the models used in the PA

* Dave Bernhard - made comment about vadose zone properties used in the EIS. Asked
whether we will have flexibility to adjust parameters to match reality.

* Alaa Aly - EIS matched the best available data. We will make some changes as new
information supports it

" Marcel Bergeron reminded all of the next monthly status meeting in September
Wednesday, September 25, 10 to 11 am
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STRAWMAN AGENDA FOR KICK-OFF MEETING

Slide 3

Concurrence:

DOE Project Manager (print)

Ecology Project Manager (print)

(
DOE Proit Manager (signature)

Ecol y roje Manager (signature)

October 28th

3:00 AM - Introdution & pening Remarks (DOE, Ecology, NRC, EPA, others)
8:30 AM - Summnary of Scopin g Session (Marcel)
9:30 AM - RoadMap forBRAand PA (Alaa
9:45 AM - Break
10:00 AM - Baselh Ris Assessment - Characterizatior & Monitoring
Data Evaluation (Chris d A aa)
11:45 AM - Lunch bheak
1:00 PMA- Baseline Risk Assessmet Outlne and Implementation Plan (Dona/Ala)
2:00 PM - Overview of TechnicaI Approa ci for Performance Assessrnent (Matt)
2:15 PM - Transition from ELS Models for WMA C PA Model(s) (Alaa)
2:30 PM - Break
2:45 PM - Detailed Di c sion cf Technical Approach for Performance Assessment
& EXp ected Products Matt)
4:00 PM - Closing Remark
4:15PM- Ad crn

October 29th
Tuesday Morning As Needed

Date

Date
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